

Task Name	Début	Fin	octobre 2021 oct.	novembre 2021 nov.	décembre 2021 déc.	janvier 2022 janv.	février 2022 févr.	mars 2022 mars	avril 2022 avr.	mai 2022 mai	juin 2022 juin	juillet 2022 juill.	août 2022 août	septembre 2022 sept.	octobre 2022 oct.	novembre 2022 nov.	décembre 2022 déc.	janvier 2023 janv.	
1 <b>Area 01 _Precast concrete products WP</b>	<b>1-10-2021</b>	<b>31-12-2022</b>	[Gantt bar for Area 01]																
2 <b>Milestone 1 - scope of product</b>	<b>1-10-2021</b>	<b>24-1-2022</b>	[Gantt bar for Milestone 1]																
3 List of products	1-10-2021	30-11-2021	[Gantt bar for List of products]																
4 List of materials	1-11-2021	31-12-2021	[Gantt bar for List of materials]																
5 List of intended uses	1-12-2021	31-1-2022	[Gantt bar for List of intended uses]																
6 List of forms	3-1-2022	31-1-2022	[Gantt bar for List of forms]																
7 Supporting product areas	3-1-2022	31-1-2022	[Gantt bar for Supporting product areas]																
8 <b>Milestone 2 - creation of technical boards</b>	<b>3-1-2022</b>	<b>28-2-2022</b>	[Gantt bar for Milestone 2]																
9 Working plan	3-1-2022	28-2-2022	[Gantt bar for Working plan]																
10 Definition of TB	3-1-2022	28-2-2022	[Gantt bar for Definition of TB]																
11 Attribution of experts	3-1-2022	28-2-2022	[Gantt bar for Attribution of experts]																
12 <b>Milestone 3 content of Hts</b>	<b>1-3-2022</b>	<b>31-10-2022</b>	[Gantt bar for Milestone 3]																
13 A.1 BWR	1-3-2022	30-6-2022	[Gantt bar for A.1 BWR]																
14 A.2 Threshold and classes	1-3-2022	30-6-2022	[Gantt bar for A.2 Threshold and classes]																
15 A.3 Verification methods	1-3-2022	30-6-2022	[Gantt bar for A.3 Verification methods]																
16 B.1 Declared performance	1-7-2022	30-9-2022	[Gantt bar for B.1 Declared performance]																
17 B.2 Conditions of use	1-7-2022	30-9-2022	[Gantt bar for B.2 Conditions of use]																
18 B.3 Work provisions	1-7-2022	30-9-2022	[Gantt bar for B.3 Work provisions]																
19 C.1 Safety product requirements	30-6-2022	30-9-2022	[Gantt bar for C.1 Safety product requirements]																
20 D.1 Envir. Prod. requirements	30-6-2022	30-9-2022	[Gantt bar for D.1 Envir. Prod. requirements]																
21 E.1 Sust. Assessments	30-6-2022	30-9-2022	[Gantt bar for E.1 Sust. Assessments]																
22 F.1 Envir. Obligations for	30-6-2022	30-9-2022	[Gantt bar for F.1 Envir. Obligations for]																
23 G.1 to G.4 Information	30-9-2022	31-10-2022	[Gantt bar for G.1 to G.4 Information]																
24 <b>Milestone 4 - Final Consultation and adoption of deliverables</b>	<b>1-7-2022</b>	<b>31-12-2022</b>	[Gantt bar for Milestone 4]																
25 Evaluation of outcomes	1-7-2022	31-10-2022	[Gantt bar for Evaluation of outcomes]																
26 Reporting outputs	1-8-2022	30-11-2022	[Gantt bar for Reporting outputs]																
27 Consultation	1-12-2022	31-12-2022	[Gantt bar for Consultation]																
28 Adoption of outcomes	1-12-2022	31-12-2022	[Gantt bar for Adoption of outcomes]																